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ADVERTISEMENT FOR BIDS

City of Concord, NH

Owner

311 North State St., Concord, NH 03301
Address

The Purchasing Division, 311 North State Street, Concord, New Hampshire 03301 will receive
separate sealed BIDS for B15-12, Phase 2 Odor Control Improvements until 2:00 pm on February
10, 2012 at which time and place they will be opened and publicly read. The sealed envelope

should be plainly marked:
B15-12, PHASE 2 ODOR CONTROL IMPROVEMENTS

Each sealed envelope should bear on the outside the BIDDER's name, address, and license number
if applicable and the name of the project for which the BID is submitted. If forwarded by mail, the
sealed envelope containing the BID must be enclosed in another envelope addressed to the OWNER

at:
City of Concord, Purchasing Division, 311 North State Street, Concord, NH 03301.

This project shall consist of the: (1) demolition of existing mechanical and electrical
equipment, structural steel, piping, concrete and masonry structures within the Influent Lift
Station, Influent Wet Well, Screw Pump Area, North Biotower, Biotower Effluent Channels
and Intermediate Pumping Station Wet Well of the Hall Street Wastewater Treatment Plant.
Installation of a biofilter with associated blower and sound proof enclosure, exposed pipe
and ductwork, buried pipe, aluminum flat covers for the odor control system, covered
fiberglass superstructure for the north Biotower for odor control, exhaust fans, piping,

valving, dampers, electrical and controls.

1. Completion time for the project will be calculated as calendar days from the date specified in

the “Notice to Proceed” as follows:
360 calendar days for substantial completion.

420 calendar days for contract completion.

Liquidated damages will be in the amount of $1,000, plus engineering charges, each calendar
day of delay from the date established for substantial completion, and $250, plus engineering
charges, each calendar day of delay from the date established for contract completion.
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Each General Bid shall be accompanied by a bid security in the amount of 10% of the Total
Bid Price. This bid security shall be in the form of a certified check, cash, check drawn on a
New Hampshire bank or bid bond for and subject to conditions provided in B15-12.

The successful Contractor must furnish separate Performance and Payment Bonds, each in the
amount of 100% of the contract price, an insurance certificate, meeting the minimum required
types and levels of coverage, naming the City as an additional insured and will be required to
execute the Contract Agreement within ten (10) calendar days following notification of the

acceptance of the Contractor’s bid.

The City of Concord reserves the right to reject any or all bids or any part thereof, to waive
any informality, formality, information and/or errors in the bidding, to accept the bid
considered to be in the best interests of the City, or to purchase on the open market if it is
considered in the best interests of the City to do so.

Failure to submit all required information and/or submission of an unbalanced bid are
sufficient reasons to declare a bid as non-responsive and subject to disqualification.

Any contract or contracts awarded under this Invitation for Bids are expected to be funded in
part by a loan from the New Hampshire State Water Pollution Control Revolving Loan Fund

(SRF).

Bidders on this work will be required to comply with the President’s Executive Order No.
11246 entitled “Equal Employment Opportunity as amended by Executive Order 11375 and
amendments or supplements to that Executive Order and as supplemented in Department of
Labor Regulations (41 CFR Part 80). The requirements for bidders and contractors under this

order are explained in the Information for Bidders.

. Utilization of Minority and Women’s Business Enterprises (MBE’s and WBE’s)

Bidders on this work must demonstrate compliance with the United States Environmental
Protection Agency’s MBE/WBE policy in order to be deemed a responsible bidder. The
requirements for bidders and contractors covered by this policy are explained in the

Information for Bidders.

This successful bidder on this work is subject to U.S. Department of Labor’s Davis Bacon
wage rate provisions.

No Bidder may withdraw a Bid within ninety (90) calendar days after the actual date of
opening thereof.

All bids are posted publicly in accordance with the City’s Code of Ordinances.

There will be a MANDATORY Pre-Bid Meeting held at The Hall Street Wastewater
Treatment Plant, 125 Hall Street, Concord, NH 03301 on January 24, 2012 at 10:00AM.
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The CONTRACT DOCUMENTS may be examined at the following locations:

Construction Summary of NH, 734 Chestnut Street, Manchester, NH 03104

Bid Ocean, PO Box 40455, Grand Junction, CO 81501

Associated General Contractors, 48 Grandview Road, Bow, NH 03304

McGraw Hill Construction Dodge Plan Room, 880 Second Strect, Manchester, NH 03102
NE Construction News, 100 Radnor Road, Suite 102, State College, PA 16801

Copies of the Contract Documents may be obtained from the City of Concord Purchasing
Division, 311 North State Street,

Concord, NH 03301
upon payment of a fee of $100.00 per set, which will not be refunded. Partial sets
will not be distributed. All requests for mailed documents must be accompanied by an additional

feeof $25.00 to cover the cost of postage and handling.

~.

Qf? %&’7
Dou B. Ross

Purchasing Manager

Date: December 15, 2012



SECTION 01010 - SUMMARY OF WORK

PART 1 - GENERAL

1.01

RELATED WORK

A.

Section 01040 - COORDINATION.

1.02 WORK COVERED BY CONTRACT DOCUMENT

JC-090

A.

Project Identification: Project consists of demolition of existing mechanical and
electrical equipment, structural steel, piping, concrete and masonry structures
within the Influent Lift Station, Influent Wet Well, Screw Pump Area, North
Biotower, Biotower Effluent Channels and Intermediate Punping Station Wet
Well of the Hall Street Wastewater Treatment Plant. Installation of a biofilter
with associated blower with sound proof enclosure, exposed pipe and ductwork,
buried pipe, drain manhole, aluminum flat and inclined covers for the odor control
system, prefabricated translucent enclosure for the north Biotower for odor
control, exhaust fans, piping, valving, dampers, electrical and controls as shown
on the Drawings and as specified herein.

1. Project Location: ~ Hall Street Wastewater Treatment Plant
Concord, NH 03301

Engineer Identification: The Contract Documents, dated December 2011, were
prepared for Project by Fay, Spofford & Thorndike, LLC.

The Work consists of the following.

1. Remove and dispose offsite sections of existing aluminum grating and
structural beams and piping as shown on the plans.

2. Core existing concrete slabs and wall for duct and pipe penetrations.

Remove and relocate existing conduits, pipes, hangers and structural
members to accommodate the new duckwork, piping, aluminum flat and
inclined covers, prefabricated enclosure, fans, electric conduits, electric

panels and controls.

4, Furnish and install new inground biofilter, including a header, laterals and
engineered biofilter media, one two speed blower with sound proof
enclosure, concrete walls, pipe supports, precast manhole, odor control
pipe system, filtrate drains, irrigation and humidification systems with
electric controls and other miscellaneous items as shown on the plans..

5. Furnish and install aluminum flat and inclined covers with associated
structural galvanized steel or aluminum beam supports, angle supports,
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access hatches, integral pipe pentrations stubs and lifting handles at the
various locations as shown on the plans.

6. Furnish and install one complete prefabricated enclosure, translucent
panels, dormer, door with all SS hardware, manually operated windows,

ductwork penetration openings, gasketing for water tightness and
galvanized structural steel angle over the north Biotower.

7. Furnish and install all odor control stainless steel pipes, FRP ductwork,
HDPE buried pipe, isolation dampers, volumetric dampers, duct/pipe
inlet screens, stainless steel and or concrete pipe/duct supports, low point
condensate drain pipes, flexible connections and other miscellaneous

items as shown on the plans or specified.

8. Furnish and install all plumbing work with associated piping, valves,
equipment miscellaneous items specified and as shown on the plans.

9. Furnish and install all required electrical equipment, controls, conduits,
concrete ductbanks and wiring,

10.  Remove and replace two existing roof exhaust fans within the Influent
Lift Station with motorized dampers, including modifications and
restorations for the existing roof.

11.  Furnish and install all new yard piping, including new relocated D.I city
water pipe and appurtenances.

12. Furnish and install special coatings and paints in the Influent Wet Well,
Screw Pump Area, Influent Lift Station and Biotower as shown on the

plans.
13.  Furnish and install replacement bituminous pavements.
14.  Site Restoration.
D. All equipment and structures, new and existing, shall be protected from
deterioration from dust, moisture and physical damage at all times.

E. Materials of demolition shall be removed from the site and disposed of in an
acceptable legal manner.

F. Salvaged material shall remain the property of the Owner and stored as designated
by the Engineer or Owner.

G. Safe and clean working conditions shall be maintained at all times, especially for
operations and maintenance staff. Access for operation and maintenance must be
properly maintained for foot traffic and vehicular traffic. This will require OSHA

approved methods.

H. No open fire burning will be allowed on site.
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L Removal of existing structures, tanks, piping, pumps and/or equipment from
service shall be done by the Contractor in coordination with the Owner’s
personnel, when allowed by the Engineer, in a manner compatible with or so as to
minimize interruption of the treatment process. The Contractor shall take out-of-
service and isolate treatment processes to perform his work, subject to the
limitations/constraints established herein and under Section 01040 —
COORDINATION. The Contractor shall be responsible for any additional
cleaning required in preparation for construction or equipment/system checkout

and performance testing.

1. Contractor shall conduct his operations in a manner that allows the
treatment plant to remain operational during the entire time of
construction.

1.03 SPECIAL SITE CONDITIONS AND PROJECT CONSTRAINTS

A. The Contractor is advised that the work takes place within an operating
wastewater treatment plant and Contractor is to adhere to posted safety signage

and notices.

B. The Contractor is advised that they will be working in areas and/or proximity to
areas of raw sewage, scum, sludge, hot water, sodium hypochlorite, acid and
caustic liquids.

C. The Contractor is advised that on-site access for installing the new equipment is

limited. The Contractor shall inspect the site to determine the available access
routes. The Contractor shall also review the available site drawings for the plant
with respect to underground utilities and structures along the possible access
routes. The Contractor shall review the selected access route with the Owner
prior to bringing any equipment or materials on-site. Any damage to the site,
including paved and seeded areas, as well as utilities or structures resulting from
the Contractor’s use of the site shall be repaired by the Contractor at no additional

cost to the Owner.

D. Contractor to note that the influent wet well and screw pump areas are considered
a permit required confined space. The influent wet well, screw pump and the
Influent Lift Station areas are considered explosion proof areas. The Contractor
shall take all necessary precautions and shall comply with all OSHA regulations
including OSHA 29 CFR 1910.146 while working in these areas.

1.04 ORDER OF WORK
A. The work shall be executed in such order and manner as the Engineer shall

approve. The Contractor shall immediately after the award of the contract, work
out in detail a construction progress schedule covering all parts of the work which
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1.05

JC-090

shall be submitted to the Engineer for approval. The Contractor's schedule shall
reflect the following conditions:

1.

Work activity within the screw pump area is limited to one screw pump at
a time. New work activities over and next to the inactive screw pump are
to be completed and accepted by the Owner prior to initiating new work
over the next screw pump. City personnel working hours are 7 A.M. to

3:30P.M.

Work activity within the Influent Wet Well is to be conducted such as to
protect all workers and city personnel, furnish and install one temporary
working platform at elevation 213.5+/- for the entire Wet Well Area
capable of withstanding the influent sewer flow forces and water buoyancy
forces, as well as penetrations provisions for one 18” Plant Drain, 8”
Septage Drain temporary connections to the bottom of temporary platform
and float controls accessibility for the duration and acceptance of the
various activities within this area.

Work activity within the biotower area is limited to one biocell at a time if
interruption of wastewater flow to the biocells is required. If interruption
of wastewater flow to the biocells is not required, the Contractor can
proceed with the installation of enclosures on both biocells
simultaneously. At least one biocell shall remain in operation at all times.
The Contractor shall make all efforts to minimize the disruption of
wastewater flow to the biocells. The Owner reserves the right to place both
biocells ip operation to avoid potential NPDES exceedences.

The work shall be prosecuted and SUBMITTALS furnished for approval in
accordance with the Contractor's approved Construction Schedule.

CLEANUP

Debris and waste material shall not be permitted to accumulate and the work shall

be kept satisfactorily clean at all times.

Immediately after unpacking, the Contractor shall collect and remove all packing

materials, case lumber, excelsior, wrapping, and other rubbish.

The Contractor shall provide metal containers with tight fitting covers, located
where directed or approved by the Engineer, into which all refuse and garbage

shall be deposited on a daily basis.
Upon completion of the work and before acceptance and final payment, the

Contractor shall remove, at his own expense, all temporary structures and
equipment built or furnished by him, all debris and waste materials, and all
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surplus materials of all kinds from the site of the work, and dispose of them in a
manner approved by the Engineer. The premises shall be left in a neat and orderly
condition.

PART 2 - PRODUCTS (Not Used)

PART 3 — EXECUTION (Not Used)

** END OF SECTION **
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